
 

 

 
 
 

 
 
 
 
 
 

STATUS AS OF MAY 2009 
 

 
 

Budget:  $600,000 Bond 
      $379,967 Capital funds available 

 
What has been completed? 

Completed Hard Path Systems:  
• Church & Nun  
• Dram Tree  
• Five Points  
• Greenfield Park-(3) Overlooks & 

Tennis court gates 
• Hilton Park  
• Northside Park  
• Optimist Park  
• Robert Strange  
• Cameron Park 
• Hanover Heights  

• Sunset & Adams  
• 10th & Rankin Park  
• Southgate  
• Bicentennial Park 
• Beaumont Park 
• Tower Park 
• Greenfield Park /Fragrance Garden 

Gazebo   
• Rotary Garden Gazebo Ramp 
• Nunnelly Park – ADA 

walkways/picnic table location 
 
In progress 

• Innis Park Walkway (3rd and Princess St) 
• McCrary Park - ADA/upgrades to grills/shelters 

 
What is next? 
Those listed below are in planning stage and should be completed in 2008 

• Mothers Park   
• Wallace Park  

• Kennedy Park 
 

 
The project is funded over 3 year period. 

 
 
 

 
Budget:  $200,000  Bond 
      $100,000 Capital funds 
       
What has been done? 
The contract to develop the master plan for the park has been executed.   
   

Community Services 
Parks, Recreation & Downtown 
Services 
PO Box 1810 
Wilmington, NC  28402-1810 
 
910 341-7855 
910 341-7854 fax 
wilmingtonnc.gov 
Dial 711 TTY/Voice 
 

ADA IMPROVEMENTS 
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What is next? 
City staff and the project consultant met with school officials to discuss access options to 
the property.  Staff and consultant are waiting for a response from NHC Schools Facility 
Planning and Construction about parking area near Alderman Elementary. 
 
What is impeding progress? 
Awaiting approval from NHC Schools to move forward.   
 
What is status of budget? 
Balance:  $277,400 
 

 
 

Budget:    $2.5 million 
 
What has been done? 
Currently investigating site for purchase 
 
What is status of budget?   
Balance:  $2,491,200 
 
Wade Park (Dobo)- 3500 Bethel Rd.      COMPLETED 
$688,000 project  
 
What has been done?                                                                   

   
    
 

Amenities of the 17 acre park include: 

 ½ mile (10 foot wide) multi-use path  
 Restrooms   
 Picnic shelter  
 Playground and open play area  
 Educational/interpretive signage  
 An existing building was left on the site that may be utilized as an education center 

and space for public rentals as additional funding become available.  

 
 

ANNEXATION AREA PARKS 
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Budget:  $1M 
      $75,000 grant funds 
       $2M Federal Stimulus funds 
 
What has been done? 
Sections 4 and 6 (John D. Barry to Halyburton Park and Halyburton Park to the Cameron 
Art Museum) will go out to bid as soon as signed easement agreement is obtained.  
Anticipate bidding in May 2009.  Hired design firm to design Phase 2 of the trail in April 
2009.  
 
What is next? 
Phase 1 goes out to bid. Phase 2 design to begin.  
 
What is impeding progress? 
Obtaining signed easement agreement. 
 
What is status of budget? 
Balance:  $2,730,102 
 

 
Completed 
 

Budget:  $1 million    
 
What has been done? 

• MarStella Park work has been completed 
• Purchase of Water Street property 

 
What is status of budget? 
Balance:  $0 
 
 

Completed 
 

Budget:  $500,000 bond/ $685,098 capital funds 
 
What has been done? 
A ribbon cutting was held on May 28.   
Several events have taken place at the amphitheater. 
 
What is next? Project has been completed. 
 
 

 
 
 
 
 
 
 

CROSS-CITY TRAIL 

DOWNTOWN PARKS 

GREENFIELD AMPHITHEATER 

ARCHIE BLUE PARK AT LOVE GROVE 
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Budget: $400,000, plus additional grant monies 
 
What has been completed or in progress?  
 

 The project went to bid in March and the lowest bidder withdrew his bid.  The other bidders 
will all over current funding levels due to the cost of transporting the soil to Sampson 
County.  The City's Purchasing office has worked directly with the Sampson County landfill 
and negotiated a rate for disposal of the soil. The City will pay to the landfill directly.  The 
project was re-bid and the bid opening was held April 30th.  The bids are currently being 
evaluated.   
 
 
What is next? 
The bid will be awarded and construction will begin near the end of May, or first of June.  
Project amenities include:  Additional drinking fountains, a new basketball court, re-graded 
baseball/softball field, a canoe/kayak launch, picnic tables & benches and a picnic shelter.  
 
 
What is status of budget? 
Balance:  $ 295,157 
 
 

 
Grand Opening:  May 15th, 10am 
 

Budget:  $900,000 Bond / $450,000 Capital funds 
   
What has been completed?  
Improvements include:  Expansion of Derick Davis Center to include computer room, 
arts/crafts room and multipurpose room; installation of athletic lighting; updated HVAC; 
kitchen renovations; a new access road; pervious concrete parking lot; lighted walking trail; 
and a restroom/picnic shelter combination.    
 
What is next?  
Grand Opening:  May  16th, 10 am 

 
 
 

                                           
Completed 

 
Budget:  $622,045   
                               
What has been done?  

Project is completed and included:  Reconfiguration of space (open floor plan), ADA 
modifications, enlarged computer room, resurfaced gym floor, new basketball goals, new 
restrooms, new floors, windows and doors.  Grand re-opening took place at end of February 
2008.  

 

MARTIN LUTHER KING CENTER 

NATATORIUM 

MAIDES PARK 



5 
 

 
 
Budget:  $700,000 
 
STATUS: Project on hold until private group develops project. 
 
 

 
Completed 

Budget:  $400,000  

 

 
 
What has been completed?  
• Splashpad opened in August 2008 
• Shelter & benches installed 

 
 
 

 
 

 
Budget:  $8.5 million  
 
What has been completed?  

• The bid opening was held on May 7, 2009.  The bids are currently being reviewed.  
Once the lowest responsible bidder is identified, a contract will be awarded and 
construction will begin (210 day construction).  

 
What is next?  

• Securing necessary permits for construction 
• Anticipate construction to begin in July 2009 

 
What is status of budget?  
Balance:  $3,756,368 
 
 
 
 
 
 

 

NORTHSIDE SPLASHPAD/POOL IMPROVEMENTS 

OLSEN SOFTBALL/BASEBALL COMPLEX 

EMPIE TENNIS CENTER 
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Budget:  $1.5 million  
 
What has been completed?  
• Final design is completed 
 
What is next?  

• Securing necessary permits for construction 
• Anticipate bidding project in late May or early June 

2009 
 
 

 
What is budget status?  
Balance:  $1,269,421 
 
 

 
 

Budget: $100, 000 
 
STATUS:   

• On hold, pending site development 
 
What is next? 
Plan to develop design in-house 
 
What is budget status?    
 No funds have been spent.  
 

 
 
 

Budget:  $4.7 million 
 
What has been completed?  

• Acquisition of Olsen property  
• Acquisition of Water Street park  land   

 
What is budget status? 
Balance:  $1,408,888 

10TH & FANNING COMPLEX 

PARK LAND PURCHASES 


